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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION/SITUATION REPORT

Portage Creek Area - Removal Polrep

US EPA RECORDS CENTER REGION 5

IR

467133

Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Subject:

To:

From:
Date:
Reporting Period:

1. Introduction
1.1 Background

Site Number:

D.O. Number:
Response Authority:
Response Lead:
NPL Status:
Mobilization Date:
Demob Date:

Region V

POLREP #43

Final

Portage Creek Area

059B05

Kalamazoo, Ml

Latitude: 42.2839750 Longitude: -85.5791570

Sam Borries, U.S. EPA

Jason El-Zein, U.S. EPA

John Maritote, U.S. EPA

Mike Ribordy, U.S. EPA

Mark Mills, Michigan DNR

Daria Devantier, MDEQ

Paul Bucholtz, MDEQ

Debbie Jung, City of Kalamazoo
Lisa Williams, U.S. FWS

Todd Goeks, NOAA

Valincia Darby, Department of Interior
Mark Johnson, ATSDR

Craig Thomas, On-Scene Coordinator
7/14/2014
3/28/2014 - 7/11/2014

059B05 Contract Number: EP-S5-09-05
0087 Action Memo Date: 7/5/2011
CERCLA Response Type: Time-Critical
EPA Incident Category: Removal Action
NPL Operable Unit: 05

9/26/2011 Start Date: 8/30/2011
71712014 Completion Date: 7/11/2014
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CERCLIS ID: MID0O06007306 RCRIS ID: NA
ERNS No.: State Notification: Yes
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Fund-lead removal action

1.1.2 Site Description
See POLREP #1

1.1.2.1 Location
See POLREP #1

1.1.2.2 Description of Threat
See POLREP #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
Additional restoration activities and asphalt repairs were completed in SA1A B&C.

2.1.2 Response Actions to Date
From March 28, 2014 to July 11, 2014, EPA and ERRS contractors conducted the
following activities:

Site Activities - John Street Staging Area
- Recontoured former staging area and loaded out 1094.01 tons of non-TSCA
contaminated sediments for transport and disposal at an approved landfill facility;

Site Activities - SA1A&B

- Removed soils from SA1A work area (Grid 7) for transport and disposal as non-TSCA
contaminated sediments at an approved landfill facility;

- Conducted additional soil removal/grading activities in SA1A work area as needed,;

- Applied seed/fertilizer mixture in areas around restoration plantings and
concrete/asphalt repairs;

- Installed erosion control blanket in areas where soil removal/grading/seed/straw
applied;

- Repaired sprinkler system at Rose Park on June 30, 2014,

- Removed and repaired (where necessary) silt fence along creek banks; and

- Conducted additional restoration plantings as requested by property owner(s), the last
of which was completed on July 7, 2014, and,;

- Conducted invasive species control activities in SA1A on July 11, 2014

Site Activities - SA1C
- Completed additional asphalt repairs at entrance off E. Michigan Avenue.
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Project Management Activities

- Met with remaining individual property owners affected by project to discuss and
obtain signatures on close-out document (signed letters obtained from all property
owners);

- Replaced impacted 2012 and 2013 restoration plantings;

- Drafted Pre-and Post-Construction sampling report for close out of the SESC permit.
- Continue review and development of project final report.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See POLREP #1

2.1.4 Prog ress Metrics

Waste | Medium Quantity | Manifest | Treatment | Disposal
Stream #

non-TSCA solidified | 1094.01 tons | NTSCA- | disposal C&C
contaminated | sediment 442- Landfill,
sediments (soil) NTSCA- Marshall,
445; M

NTSCA-
448 -
NTSCA-
466

Regional Metrics

This is an Integrated | Miles of river systems cleaned | 1.8 miles
River Assessment. and/or restored
The numbers should | Cubic yards of contaminated | 24,500 cubic yards
overlap. sediments removed and/or
capped
Gallons of oil/water recovered | N/A
Acres of soil/sediment 21.82
cleaned up in floodplains and
riverbanks
Stand Alone Number of contaminated 0
Assessment residential yards cleaned up
Number of workers on site 17
Contaminant(s) of Polychlorinated Biphenyls
Concern
Oil response Tracking
Estimated volume Initial amount released N/A
Final amount collected N/A
CANAPS Info FPN Ceiling Amount N/A
FPN Number N/A
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Body of Water affected N/A

Administrative and Logistical Factors (Check X where applicable)
Precedent-Setting X Community challenges or Radiological

HQ Consultations high involvement

(e.g., fracking,

asbestos)

X More than one X Endangered Species Act / | Explosives

PRP Essential Fish Habitat issues

AOC Historic preservation issues X Residential impacts
"UAO X NPL site Relocation

DOJ involved Remote location Drinking water impacted
Criminal X Extreme weather or Environmental justice
Investigation abnormal field season

Division involved

Tribal consultation or | Congressional involvement X High media interest
coordination or other

issues

X Statutory X Statutory Exemption for 1 Active fire present
Exemption for $2 Year

Million

X Hazmat Entry Incident or Unified Command | Actual air release (not
Conducted — Level established threatened)

A, BorC

Note: This removal action included on-site treatment and discharge of 1,120,456
gallons of potentially PCB-impacted contact water. An additional 98,000 gallons of
contact water were sent off-site for treatment, resulting in a total of 1,218,456 gallons of
contact water being addressed by this removal action.

2.2 Planning Section

The only removal activities anticipated to take place after this Final POLREP reporting
period include the following:

Project Management Activities

- Complete project final report.

- Complete Pre- and Post-Construction sampling report.
~ - Work to finalize costs and close out project contracts.

2.2.1 Anticipated Activities
See above

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
None
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2.2.2 Issues
None

2.3 Logistics Section

The resources present on site during this reporting period include:

- ERRS contractors
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- ERRS sub-contractor work crews (restoration plantings, asphalt repair, irrigation

repair)
-1 Skid Steer

- 1 Skid Broom attachment
- 1 Long Reach Excavator

- 1 Excavator
- 1 Storage Trailer
- 1 Porta-John

2.4 Finance Section
2.4.1 Narrative

Note: $2,400,000.00 was deobligated from this project during this reporting period.

Estimated Costs *

%

Budgeted | Total To Date || Remaining |Remaining
Extramural Costs
ERRS - Cleanup $10,900,000.00]/$10 749 900.63|$150,099.37]  1.38%
Contractor
TAT/START $700,000.00 $588,372.00{{$111,628.00 15.95%
Intramural Costs
Total Site Costs $11,600,000.00i/$11,338,272.63|1$261,727.37 2.26%

* The above accounting of expenditures is an estimate based on figures known to the
OSC at the time this report was written. The OSC does not necessarily receive specific
figures on final payments made to any contractor(s). Other financial data which the
OSC must rely upon may not be entirely up-to-date. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer
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Craig Thomas serves as the safety officer. The HASP is reviewed and signed by all site
personnel. All new personnel, including sub-contractors, are provided a site orientation
and safety briefing.

2.6 Liaison Officer
Craig Thomas serves as liaison with local officials and interested parties.

2.7 Information Officer
See Section 2.6

2.7.1 Public Information Officer
See Section 2.6

2.7.2 Community Involvement Coordinator
None

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
U.S. Environmental Protection Agency
Michigan Department of Environmental Quality
Michigan Department of Agriculture and Rural Development
Michigan Department of Natural Resources
U.S. Fish and Wildlife Service
City of Kalamazoo:
Department of Public Services
Parks and Recreation Department
Economic Development Department
Community Planning & Development
Public Safety Department
Fire Department
Police Department
Redevelopment Department
Bronson Methodist Hospital
Kalamazoo Nature Center

4. Personnel On Site

US.EPA-2

ERRS contractor (Environmental Quality Management, Inc) - 7

ERRS subcontractor (restoration plantings & plantings inspectors) - 5
ERRS subcontractor (asphalt repair) - 6

ERRS subcontractor (irrigation repair) - 2

TOTAL PERSONNEL =22

5. Definition of Terms
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ERRS - Emergency and Rapid Response Services

FOSC - Federal On Scene Coordinator

HASP - Health and Safety Plan

mag/kg - milligrams per kilogram

mg/m3 - milligrams per cubic meter

MDEQ - Michigan Department of Environmental Quality
NPL - National Priorities List

PCB - polychlorinated biphenyl

ppm - parts per million

SA - Slope Area

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
See the project website at http://www.epaosc.org/portagecreekarea.

6.2 Reporting Schedule
This is the Final POLREP. No further POLREPs will be generated.

7. Situational Reference Materials
See the project website at http://www.epaosc.org/portagecreekarea.

Additional information on the overall Kalamazoo River Project can be found at
http://www .epa.gov/Region5/cleanup/kalproject/index.htm.
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